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June 14, 2005

Victor Ketellapper, P.E.
Project Manager
U.S. Environmental Protection Agency - Region VIII
Superfund Program
999 18th St., Suite 300
Denver, Colorado 80202-2466

m x

r«o

CJt

<_
cz
3C

en

-a
3E

CO

o

Dear Mr. Ketellapper:

The May (2005) monthly status report for the VB/I-70 Community Health Program is appended.
As always, please feel free to contact me if you have any questions or would like to modify the
content, format, or distribution of future reports.

Sincerely,

Martha F. Hoff, CIH, CSP
VB/I-70 Community Health Program Administrator

Enclosure (1)



cc:

Lorraine Granado — Cross Community Coalition
Beverly Lumumba, Ph.D. — Clayton Neighborhood Association
Michael Maes - Swansea Neighborhood
Gloria A. Shearer — Cole Neighborhood Association
Akwe Starnes — Whittier Neighborhood Association
Anthony Thomas — Civic Association of Clayton
Jim Weaver - Cole Neighborhood Association
Raquel Holquin - CEASE
Joan Hooker - Clayton Neighborhood Association

(via email only):
Sandy Douglas — Cole Neighborhood Association
Celia VanDerLoop — City and County of Denver, Department of Environmental Health
Bill Benerman — City and County of Denver, Department of Environmental Health
Gene Hook - City and County of Denver, Department of Environmental Health
Jason Salas - City and County of Denver, Department of Environmental Health
Beverly Tafoya-Dominguez — City and County of Denver, Department of Environmental

Health
Jennifer Chergo — U.S. Environmental Protection Agency, Region VIII
Patricia Courtney - U.S. Environmental Protection Agency, Region VIII
Jane Mitchell - Colorado Department of Public Health and Environment
Mishelle Macias — Colorado Department of Public Health and Environment
Wendy Hawthorne — Northeast Denver Housing Center
Clementine Pigford — Northeast Denver Housing Center
Paul Melinkovich, M.D. - Denver Health and Hospital Authority
Mark Anderson, M.D. - Denver Health and Hospital Authority/PEHSU
Chris Poulet — Agency for Toxic Substances and Disease Registry
George Weber - George Weber Inc. Environmental



Vasquez Boulevard/1-70 Community Health Education and Outreach Plan
Community Health Program Update - May 2005

Program Area
Health Education
And
Community
Outreach

May Tasks/ Activities
Health Education

Community Health Workers
> Continued with canvassing

activities.
> Attended May Working Group,

CHP Group, and Outreach
Development Group meetings,
as well as weekly
training/update meetings.

> Attended 5/31 /2005 training
provided by CDPHE on
biomonitoring clinics and
support functions.

Program Development
> Developed process to expedite

faxing of access agreements to
URS.

> Began developing process to
visibly mark addresses with
potentially hazardous
conditions (e.g. dogs) in
canvassing records.

> Made decision to consolidate
background checks for CHW's
with background checks for
summer 2005 CHW hires.

> Received, programmed, and
distributed field phones (with
walkie/talkies) to all CHW's,
increasing field efficiency and
staff safety.

June Tasks/ Activities
Health Education

Community Health Workers
> Continue canvassing outreach.
> Attend community meetings/

events, Working Group, CHP
Group, and weekly Friday
meetings.

> Provide support at biomonitoring
clinics on 6/1,6/14, 6/21, and
6/28.

> Provide preschool/daycare
presentation support to DEH
CHP staff.

> Continue to conduct weekly
Friday meetings.

Program Development
> Initiate city process for 2005/

2006 program cooperative
agreement.

> Finalize process for making
community grant/project funds
available to the community.

> Finalize NDHC contract.
> Interview candidates for CHW

position openings.
> Schedule training for new

CHW's.
> Develop draft independent

contracts for CHW's.
> Print and distribute business

cards to CHW's.
> Complete revisions of outreach

documents 4C1 and 3A/B6.

Future Tasks/ Activities
Health Education

Community Health Workers
> Review original training content

and format to streamline training
of new CHW's.

Program Development
> Define additional program

outreach methods (e.g. school
programs, community events,
media campaigns).

> Design format for data
presentation (outreach efficacy,
contact rates, etc.).

> Partner with EPA in media
campaign to create community
awareness of canvassing,
biomonitoring, and CHP activities.
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Program Area

Health Education
And
Community
Outreach

May Tasks/Activities

> Clarified insurance issues for
NDHC contract.

> Determined city funding
process for small grants
program. Drafted initial
procedure.

> Initiated city paperwork to place
CHW on individual contracts.

> Updated job announcement to
begin recruitment of summer
2005 CHW new-hires.

> Developed template for CHW
business cards.

> Completed revisions of
outreach documents 1B1 and
In-take Form.

> Developed drafts for new
outreach documents on
Mexican candy (lead-tainted),
costume jewelry (lead content),
and yard lead hot spots.

> Produced final drafts of revised
outreach documents 4C1 and
3A/B6.

> Developed draft preschool/
daycare presentations.

> Developed release letters for
KAPS test results to parents.

Data Management/Evaluation
> Met with Margaret Schonbeck

(CDPHE) regarding KAPS
database template.

> Revaluated pica field data
questions; added questions.

June Tasks/Activities

> Complete or produce final drafts
for new outreach documents on
Mexican candy (lead-tainted),
costume jewelry (lead content),
and yard lead hot spots.

> Develop outreach materials for
summer biomonitoring clinics in
June: door flyers, table flyers, and
posters. Revise with July through
September schedule when
available.

> Update outreach document 3C2 to
reflect June clinic schedule.

> Finalize preschool/daycare
presentation; schedule
presentations.

> Finalize release letters for KAPS
test results to parents.

> Develop potential clinic outreach
plan for CHP Group.

Data Management/Evaluation
> Continue to track field contact

metrics for evaluation of contact
rates, event/meeting attendance,
and access agreements.

> Begin database development.

Future Tasks/Activities

Data Management/Evaluation
> Design report format for field

contact metrics, event/meeting
attendance, and CHW
accountability.

> Establish procedure to conduct
post-visit evaluation of outreach
efforts thru resident interviews.

EPA May 2005.doc
Page 2 of 6
06/10/2005



May Tasks/Activities

Community Partnership
> Participated in CHP Group meeting

(5/12)-primary focus
biomonitoring outreach and
document review process. Notes
available (Jennifer Chergo/EPA).

> Participated in ODG meetings on
5/6 and 5/27, focusing on safe
window cleaning practices outreach
document revision and
development of outreach document
color index system and folder
presentation. (Notes available)

> Provided CDPHE with list of
potential biomonitoring clinic sites.

> Began process for CEASE to
review all existing outreach
documents so that written outreach
material can be streamlined, if
possible.

June Tasks/Activities

Community Partnership
> Develop July through September

biomonitoring clinic outreach plan
and materials (flyers and posters).

> Seek comment on proposed template
for CHW business cards.

> Review drafts of new outreach
material on lead-tainted Mexican
candy and costume/vending machine
jewelry.

> Assess costs of folder presentation
and color indexing system (materials
and labor).

> Provide CEASE with eight notebooks
containing all current outreach
materials.

> Support community and EPA
partnership efforts in obtaining
remaining access agreements.

> Provide 1000 door flyers to NDHC for
each June clinic; NDHC to coordinate
with community youth to distribute.

> Work with community to generate list
of potential new CHW's.

Future Tasks/Activities

Community Partnership
> Define and develop second program

year outreach messages and
materials.

Biomonitoring Biomonitoring Clinics
> CDPHE trained CHW's on

biomonitoring clinics and support
functions. Held lead clinic for
children enrolled at Family Futures
(5/24); 16 children tested for lead.

> Edited outreach flyers to increase
map clarity, add neighborhood
names, and indicate testing
parameters (e.g. ages).

Biomonitoring Clinics
> Publish July through September

biomonitoring clinic schedule.
> Provide two CHW's to support each

biomonitoring clinic - 6/1, 6/14, 6/21,
and 6/28.

> Assess need to provide resident
transportation to clinics.

Biomonitoring Clinics
> Conduct process improvement review

of 2005 clinics to increase
participation and efficiency for 2006
clinics, if necessary.
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Case
Management

May Tasks/Activities

Case Management
> No residents with elevated lead or

arsenic identified during 2004
program clinics.

June Tasks/Activities

Case Management

Future Tasks/Activities

Case Management
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Vasquez Boulevard/1-70 Community Health Education and Outreach Plan
Steering Committee and Subcommittees Update - May 2005

Committee/ Subcommittee May Activities June Activities Future Activities
Steering Held committee meeting on

05/25/2005; meeting notes
available.
Revised Steering Committee
meeting schedule to every-other-
month; next meeting 8/27/2005
MOA pending review by City
Attorney's office.
Reviewed final draft of PCP flyer.
Received subcommittee updates.
Discussed development of
evaluation process.

> Finalize MOA language.
> Schedule initial evaluation

process meeting.
> Begin city process for second

program year cooperative
agreement.

> Jane Mitchell (CDPHE) to
review arsenic notification and
case management process with
committee.

> Circulate MOA for signatures.
> Complete content review of all

partner agencies educational
materials.

Health Education and
Community Outreach

> Activities of the subcommittee
rolled into community partnership
Outreach Development Group.

Biomonitoring > Process for Wisconsin State Lab
to provide PE samples for
program completed.

> CDPHE filled program vacancy.
> In-take survey questionnaire

completed to assess outreach
efforts.

> Continued with the development
of the 2005 clinic schedule.
Clinic schedule to be set with
target to offer at least one clinic
per month in each neighborhood
(Cole, Clayton, Elyria-Swansea,
and N. Five Points) and at least
two targeted screenings for the
Southwest Globe neighborhood.

Assess June in-take surveys so
that out reach efforts are
maximized.
Release June schedule 6/3; July
through September schedule by
6/20.

Work with EPA to finalize
reporting format.
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Committee/ Subcommittee

Biomonitoring (continued)

Lead Data/Case
Management

Arsenic Data/Case
Management

Medical Management
Medical Provider
Education

May Activities

> Completed updates and
translation for all necessary

' biomonitoring forms.
> Completed training for all

biomonitoring clinic staff (CDPHE,
NDHC.andDEHCHW's).

> CDPHE completed development
of program database.

> Began quality control checking of
the data (lead and arsenic).
Automation of the reporting
component of the database
underway.

>
> Met 05/02/2005.
> Identified and agreed to changes

to VB/I-70I-70 cumulative data
report.

> Reviewed preliminary mapping of
testing rates.

> Letter sent by Paul Melinkovich
and Celia VanDerLoop to state
lead program to obtain lead data
of non-DHHA providers.

> CDPHE completed development
of program database.

> Produced final PCP flyer.
> Produced draft provider pica fact

sheet.

June Activities
>

> Meet 06/02/2005.
> Revise cumulative data report as

agreed upon.
> Present new maps based

including additional information,
including age groups.

> Develop reporting in alignment
with interagency program
evaluation matrix currently under
development.

> Review draft provider pica fact
sheet; present to SC.

Future Activities
>

> Identify GIS mapping capabilities
to display program
data/overlays.

> Disseminate project information
to identified providers.
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